

# **Software Engineering Lab-2 (JIRA-Scrum Boards)**

**Name:Sanket Shivaji Rathod**

**SRN:PES1UG24AM251**

**class/sem: AiML/'5-E'**

**USE case NO:24**

## **1. Epic-1- Real time bus tracking and estimated ETA.**

| Story_id | User Story                     | Requirement | priority | Story points |
|----------|--------------------------------|-------------|----------|--------------|
| 1.1      | Collect Real-Time Bus GPS Data | FR-001      | High     | 5            |
| 1.2      | Calculate Updated Bus ETA      | FR-001      | High     | 5            |

1.3 View Bus ETA at Selected  
Stop

FR-004 High 3

## **Epic-2-Bus crowding information**

| Story_id | User Story                    | Requirement | priority | Story points |
|----------|-------------------------------|-------------|----------|--------------|
| 2.1      | View Current Bus Crowding     | FR-002      | High     | 3            |
| 2.2      | Receive Ticketing Sensor Data | FR-005      | High     | 3            |

|     |                                       |        |      |   |
|-----|---------------------------------------|--------|------|---|
| 2.3 | Compute and Update Bus Crowding Level | FR-005 | High | 5 |
|-----|---------------------------------------|--------|------|---|


## Software Engineering Lab-2 (JIRA-Scrum Boards)

### Epic-3-**Fleet Monitoring & Operations**

| story_id | User story                   | Requirement | priority | Story points |
|----------|------------------------------|-------------|----------|--------------|
| 3.1      | Monitor Current Bus Location | FR-003      | High     | 5            |
| 3.2      | Monitor Current Bus Crowding | FR-003      | High     | 3            |


## 2.Screenshots of Epics and stories

### Epic-1




### Epic-2

## Software Engineering Lab-2 (JIRA-Scrum Boards)



### Epic-3




### Stories Created:


|                                     |           |                               |                                                  |       |   |   |  |
|-------------------------------------|-----------|-------------------------------|--------------------------------------------------|-------|---|---|--|
| <input checked="" type="checkbox"/> | PBLTCE-4  | Collect Real-Time Bus GP...   | <input checked="" type="checkbox"/> Enable co... | To Do | 5 | ^ |  |
| <input checked="" type="checkbox"/> | PBLTCE-6  | Calculate Updated Bus ETA     | <input checked="" type="checkbox"/> Enable co... | To Do | 5 | ^ |  |
| <input checked="" type="checkbox"/> | PBLTCE-7  | View Bus ETA at Selected Stop | <input checked="" type="checkbox"/> Enable co... | To Do | 3 | ^ |  |
| <input checked="" type="checkbox"/> | PBLTCE-8  | View Current Bus Crowding     | <input checked="" type="checkbox"/> Enable co... | To Do | 3 | ^ |  |
| <input checked="" type="checkbox"/> | PBLTCE-9  | Receive Ticketing Sensor Data | <input checked="" type="checkbox"/> Enable co... | To Do | 3 | ^ |  |
| <input checked="" type="checkbox"/> | PBLTCE-10 | Compute and Update Bus Cro... | <input checked="" type="checkbox"/> Enable co... | To Do | 5 | ^ |  |
| <input checked="" type="checkbox"/> | PBLTCE-11 | Monitor Current Bus Location  | <input checked="" type="checkbox"/> Enable Fl... | To Do | 5 | ^ |  |
| <input checked="" type="checkbox"/> | PBLTCE-12 | Monitor Current Bus Crowding  | <input checked="" type="checkbox"/> Enable Fl... | To Do | 3 | ^ |  |

## 3.Creation of Sprint-1 and summary **Software Engineering Lab-2 (JIRA-Scrum Boards)**

### 3.1.a-Creation of sprint(1)




### 3.1.b-Creation of sprint(2)



## Summary and Burn-down charts


### Sprint-1-burndown chart



### Sprint-2-burndown chart

### Sprint-2-burndown chart

## Software Engineering Lab-2 (JIRA-Scrum Boards)



## Overall Summary



## Software Engineering Lab-2 (JIRA-Scrum Boards)

## #QUESTIONS-TO-ANSWER

1. Did your estimations reflect the actual effort?

Ans. Yes, the estimates were fairly accurate. The more complex GPS and crowding tasks required more effort than the simpler display-related stories.

2. Was your backlog well-prioritized?

Ans. Yes, we prioritized the core tracking and ETA features first, followed by crowding and fleet-monitoring features.

3. How did your simulated sprint align with your plan?

Ans. The sprint mostly followed our plan. We completed the selected high-priority stories and moved them through the planned workflow.

4. What insights did the burndown chart give about your team's capacity?

Ans. The burndown chart showed our progress and the remaining work throughout the sprint. It helped us understand whether our workload was realistic and how much work the team could complete.